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Mason

3/29/01

$3,989,271.00

$3,744,369.04

Farr West

Dan Newell

The construction contract was awarded to Hard Line Excavating,
from Truckee, California. The notice to proceed was issued effective
January 3" 2006. Construction will be complete in March.

Gerlach

8/29/01

$840,910.84

$318,881.46

ECO:LOGIG/
Farr West

Victoria Williams

Gerlach was successful in obtaining more funds that were necessary
to cover the higher than anticipated costs for construction and
engineering. Construction is underway on the treatment plant.

Virginia City

8/29/01

$1,503,096.00

$718,446.00

CSA

Marylou Waling

The cultural survey revealed artifacts that have limited the potential
area that the BLM will approve for this construction. The project will
now install only one tank instead of the two tanks that were
previously planned. The cultural survey must be finalized before the
BLM will act. CSA is planning to bid the job by the end of January
and expects construction to begin by the end of March depending on
weather conditions.

Caliente

3/14/02

$2,021,314.72

$862,136.05

Amec

Bryan Elkins

The funding agreement for the emergency funds for installing the two
new wells and pump house has not been signed by Caliente. They
are awaiting word from the State Emergency Management
Department and FEMA on funding for one new well.

Walker
Irrigation

3/13/02

$4,262,750.00

$283,732.00

Farr West

Richard Spooner

After four years, the plans and specifications have finally been
approved by the California Division of Safety of Dams. The project is
currently being advertised for bidding. Construction should begin in
early March.

Kingsbury
GID

6/26/02

$5,099,853.00

$2,600,508.00

Amec

Candy Rohr

Phase 1C is complete. Phase 1D is being designed. The water tank
bid was not awarded this year due to the lowest bid being more than
double the estimate. Kingsbury GID plans on asking the Board for
approximately two million dollars in additional funding due to cost
increases.

Kyle Canyon

6/26/02

$811,156.00

$207,987.00

LVWD

Amy Febbo

Installation of the production well is complete. Work began on the
water storage tank in July 2005 and continued while weather
permitted. Construction is 95% complete and includes installation
and completion of associated distribution pipeline, tank and perimeter
fencing. Project is expected to be complete in mid to late 2006.

McGill

9/19/02

$476,018.00

$10,123.52

Day
Engineering

Dean Day

Water rights issues are being resolved. Bidding will occur in January.
Drilling on the well should start in the spring. Concerns over the
rising price of fuel and steel have been expressed.

Battle
Mountain

12/5/02

$3,065,768.71

$99,094.14

Shaw
Engineering

Roger Sutton

Engineering work is almost complete. Lander County requested and
received addition grant funds at the November 3, 2005, board
meeting. Lander County has applied for additional USDA funding
and expects to have that funding secured in mid-January.
Construction bidding is planned to open on March 7, 2006.
Estimated project completion is November 2006.
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Sun Valley 12/5/02 $929,542.00 $265,543.72 Shaw Diana Langs Sun Valley requested and received additional grant funding at the
Engineering November 3, 2005, board meeting. The project is now approximately
95% complete. All piping is installed. The tank is erected and coated
and is anticipated to be on-line in January 2006. Incidental work
remaining includes: grading, revegetation, and placement of base
fencing.
Wells 12/5/02 $1,102,310.09 $520,482.23 TRW Jolene Supp Plans are being finalized for the pump house and booster station.
Engineering The City should go out to bid in the spring.
Metropolis 6/26/03 $434,350.00 $335,204.56 Dyer Vernon Dalton The PER is complete. Dyer engineering addressed the new
PER Engineering alignment for a road extending to the dam and addressed questions
from NDWR.
Pershing 9/18/03 $108,800.00 $90,100.00 Farr West Benny Hodges The Master Plan is complete. PCWCD is submitting a letter of intent
County for the January 2006 Board meeting, requesting financial assistance
Irrigation PER to complete improvements identified in the Master Plan.
Hawthorne 12/16/04 $42,500.00 $0.00 Farr West Steve Gustafson The water audit is complete. Most of the master plan has been
PER completed, including the background, existing conditions, proposed
improvements, mapping, water rate analysis, and environmental
information. A water model still needs to be completed. All of the
post-PER work has yet to be accomplished, such as the
environmental report and applications for funding.
Jarbidge 12/16/03 $1,287,700.70 $1,106,616.18 Stantec Lynn Forsberg The contract was awarded and work started in October. The project
should be completed by the end of February 2006.
Sierra Estates 12/16/04 $11,400.00 $0.00 Lumos and Larry English Work continues on the PER. A first draft was reviewed by the GID
PER Associates and a revised PER was provided on December 7, 2005 for the GID
board meeting. The final PER is expected to be complete in January
2006.
Canyon GID 3/31/04 $3,945,061.00 $3,944,874.39 Jim Arden Connie Butts Project is complete.
Heppner 3/31/04 $1,280,300.00 $159,050.82 Washoe John Nelson The Heppner waterline extensions Phase 3 is complete. The BLM
Subdivision County has not given the final approval to do any work on the proposed tank
site; however, they did give Washoe County a temporary right-of-
entry to do the geotechnical investigation and archeological survey
both of which are complete.
Churchill 7/20/04 $2,328,408.73 $29,328.29 Brown & Eleanor Lockwood The Sand Creek Well is complete. The County has pre-purchased
County Caldwell the water treatment plant. A bid package for installation of the well
house, pump and associated equipment, and booster pump is nearly
complete and will be put out for bid within the next month. Churchill
County is anticipating the need for additional grant funds for this
project.
Lovelock 10/19/04 $2,400,000.00 $0.00 Farr West Maurice Nelson Design plans are nearing completion. They are anticipating a
Meadows submission to NDEP for review in January.
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Manhattan 10/19/04 $34,000.00 $5,814.00 Day Samson Yao Nye County received additional grant funding at the November 2005
PER Engineering Board meeting to drill a test well in the area of a spring that has low
arsenic. Drilling will be bid in the Spring and should commence
shortly thereafter.

Golconda GID 1/27/05 $956,478.75 $0.00 Farr West Becky Trigg The GID is still working with the BLM on permitting. They obtained a
quote from Tri State Surveying for aerial photograpy and mapping
work. This work will probably take place when the weather
cooperates. After the mapping is complete, engineering design will
begin.

Spanish 1/27/05 $4,000,000.00 $0.00 Washoe John Nelson No grant work has been done this period. Currently crews are
Springs County checking existing utilities and surveying. Approximately 150 to 200
homes are expected to be connected by mid-year 2006.
Virgin Valley 1/27/05 $2,000,137.00 $0.00 Brown, Collins Mike Winters Construction is pending approval from the State. Engineering design

Water District & Associates plans for the arsenic removal plants and reservoir were submitted to

the Bureau of Safe Drinking Water in September 2005.
Sheridan 4/27/05 $1,258,933.56 $41,773.46 Douglas Ron Roman The well is drilled and constructed and currently being developed.
Acres County Pump testing will begin in mid-January. Problems with well house
bids (high costs and only two bidders) have caused the board to call
for several changes and a new round of bidding. Design of the water
tank is underway.
Goldfield 8/04/05 $29,750.00 $2826.25 Lumos Susan Dudley Pilot testing for arsenic removal is in progress and should be
Arsenic PER completed by the end of February.
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